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ATTACHMENT C

PROPOSED WORK SCHEDULE

June 8  Initial meeting of ad hoc cornfnit'cee; organization

June 9 Working Groups begin work; organization

July 6 Working Group options/issues/ recommendations papers
' due to NSC

July 8 Consc;lidated drafts to be sent to all agencies by NSC

July 13-15 Ad Hoc Committee meets to decide preferred options

to be recommended to principals; narrow and identify
issues for decision by principals -

End of July SCC meeting on new classification system recommended
by Ad Hoc Committee

August 15, Circulation to agencies of draft Executive Order
-August 25 Final Agency comments due to NSC
September 1 Proposed Executive Order to the President

September 15- Preparation of implementing directive (if decided this is

November 1 the appropriate implementing instrument)
January 1 Effective date for Executive Order and implementing
directive
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